


1429 Hermosa Avenue, HB – Construction Schedule 

 

Finish Rough-In (6/12/19 – 7/12/19) 

 

Drywall 2nd and 3rd Floors/Frame Garage Drop Ceiling (7/15/19 – 10/1/19)  

 

Interior Tile Work (8/12/19 – 11/1/19) 

 

Cabinets/Millwork (8/12/19 - 11/1/19) 

 

Paint/Interior doors/Finish Carpentry (11/1/19 - 1/3/20) 

 

Plumbing/Mechanical/Electrical Finish Work (1/3/20 – 2/15/20) 

 

Glass Handrails & Shower Doors (1/3/20 – 2/15/20) 

 

Equipment/Furniture/Operations/Construction Final (2/15/20 – 3/31/20) 

 

 

 

 


