

# Downtown Enhancement-Related Projects 2017-2018 Tracking Document

Action Items as of October 2017					
Dwtn Plan Track No.	Action Item	Primary Assigned	Status	Timeline	
				Initial Due Date	Revised Due Date
<b>1</b>	<b>CRIME PREVENTION THROUGH ENVIRONMENTAL DESIGN</b>				
	<i>Cleanliness Improvements</i>				
	a) City Council Update - Downtown Beautification/Cleanliness	City Manager	Completed	Oct-16	
	c) Modify Street Sweeping Cleaning Schedules (from 1 to 5 days/week on downtown streets)	Public Works	Completed	Jul-17	
	d) Increase Power Washing of Plaza, Strand and Parking Lots (2:30am Cleaning)	Public Works	Completed	Jun-17	
	e) Noticing of Downtown Businesses (Trash, Smoking, Plastic Bag, Polystyrene Ordinances)	City Manager	Completed	Feb-17	
	f) Review/Renegotiation of Athens Contract	Public Works	In Progress		
	g) Downtown Porter Services Direction	City Manager			
	h) Purchase of 'Scrubber' for Downtown Cleaning	Public Works			
	<i>Lighting Enhancements</i>				
	a) Automate Safety/Security Lighting (Pier Plaza Flood Lighting)	Public Works	Completed	Mar-17	
	a) Award of Contract for Design of Downtown Lighting Improvements	Public Works	Completed	Aug-17	
	b) Design Plan Review/Input (Consultant Report is Expected mid-October '17)	City Manager/PW			
	c) Purchase and Installation of Lighting Components	Public Works			
	d) Lighting Component Installation	Public Works			
	<i>Parking/Parking Lots</i>				
	a) Parking Meter Upgrades				
	i) Phase 2 - Multi Space Meters (Parking Lots) - Install	Police Department	Completed	Nov-15	Feb-16
	ii) Residential (Yellow-post) Meter Revenue Pilot Program	Finance/HBPD	In Progress	Aug-17	
	iii) Phase 3 - Residential Single Space Meter Upgrades/Mobile Technology: Council Direction	Police Department			
	b) Coastal Zone Parking Management Study and Recommendations (Demand Based Rates, Shared Park	Community Dev.	In Progress	Jan-17	
	c) Parking Lot D Improvement Project	City Manager	In Progress	Feb-17	
	d) Repaving of Parking Lots A and B	Public Works			
	<i>General Enhancements</i>				
	a) Lot C Parking Structure Elevator Repair/Remodel	Public Works	Completed	Jun-17	
	b) Downtown (Pier) Public Restroom Remodel	Public Works	Completed	Mar-17	
	c) Increased Way-finding Signage	Public Works			
	d) Pier Plaza Enhancements				
	i) Tree Well Grates	City Manager	Completed	Sep-17	
	ii) Benches	City Manager	Completed	Jan-17	
	iii) Trash/Recycling Bins	City Manager	Completed	Jan-17	
	iv) Signage: Revamp	City Manager	Ongoing	N/A	
	v) Plaza Light Posts	City Manager	Pending		
	vi) Pier Improvements (Structural, Electrical)	City Manager			
	Action Item	Primary Assigned	Status	Timeline	
				Initial Due Date	Revised Due Date
<b>2</b>	<b>ENHANCED ENFORCEMENT MEASURES</b>				
	Deployment of Eagle Security Services	Police Department	In Progress	Sep-17	
	Proactive Circulation of Officers and CSOs	Police Department	Ongoing	N/A	
	Beach Cities DUI Check-points (Rotational Basis with MB and RB)	Police Department	Ongoing	N/A	
	ABC Grant/'Shoulder Tap' Program	Police Department			
	ABC Training for Downtown Restaurant/Bar Employees	Police Department			
	Homeless Strategy and Action Plan				
	a) 2017 Homeless Count (LAHSA)	City Manager	Completed	Jan-17	
	b) Participation in Regional Efforts (SBCCOG, PATH, LAHSA, Mental Health Clinician Program)	City Manager	Ongoing	N/A	
	c) Beach Cities Mental Health Clinician Program (partnership between cities of HB, MB, RB)	Police Department	Ongoing	N/A	
	d) 'Home for Good' Homeless Prevention and Planning Grant	City Manager	Completed	Sep-17	
	Establishment of Downtown HBPD Sub-station	Police Department			
	Pier Plaza Restaurant/Bar LNE Security Uniforms	Police Department	Completed	Jun-17	
	City Council Update - CUP Enforcement and Implementation of Late Night Action Plan	Community Dev.	Completed	Jan-17	
	City Council Code Enforcement Study Session	Community Dev./PD	Completed	Jun-17	
	Enhanced cross-training for staff across departments	Police Department			
	Additional Enforcement of City Ordinances in Downtown	Code Enforcement	Ongoing	N/A	
	Ramped up Enforcement during Holidays/July 4th	Citywide	Completed	Jul-17	
	Designation of Ride-share Pick-up/Drop-off Zones	Police Department			
	Smoking Enforcement				
	a) Citywide 'Smoking in Public Places' Policy	City Manager	Completed	Aug-16	
	b) 'Healthy Air Hermosa' Branding/Outreach Campaign	City Manager	Ongoing	N/A	