



Legislation Details (With Text)

File #: REPORT 20-0038 **Version:** 1 **Name:**
Type: Action Item **Status:** Consent Calendar
File created: 1/16/2020 **In control:** City Council
On agenda: 1/28/2020 **Final action:**
Title: PUBLIC WORKS PROJECT STATUS REPORT
AS OF JANUARY 10, 2020
(Public Works Director Marnell Gibson)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1. CIP Status January 2020, 2. 2. SUPPLEMENTAL Letter #1 from Howard Longacre (added 1-27-20 at 1pm).pdf, 3. 3. SUPPLEMENTAL Letter #2 from Howard Longacre (added 1-27-20 at 1pm).pdf

Date	Ver.	Action By	Action	Result
1/28/2020	1	City Council		

Honorable Mayor and Members of the Hermosa Beach City Council Regular Meeting of January 28, 2020

PUBLIC WORKS PROJECT STATUS REPORT AS OF JANUARY 10, 2020 (Public Works Director Marnell Gibson)

Recommended Action:

Staff recommends that the City Council receive and file the Public Works Project Status Report as of January 10, 2020.

Key statistics for Fiscal Year 2019-20 Capital Improvement Program are provided below.

Number of Projects/Studies by Phase	# of Projects/Studies
Study/Conceptual Planning	10
Preliminary Design	12
Final Engineering Design	9
Project Approvals/ Bidding	2
Construction	2
Closeout	2
<i>Total Projects</i>	<i>32</i>
<i>Total Studies</i>	<i>5</i>

Number of Projects/Studies by Completion Timeline	# of Projects/Studies
1 - Complete by end of FY 19/20	10
2 - Complete in FY 20/21	8
3 - 3 years to completion	0
4 - 5 years to completion	0
5 - TBD	18
Projects/Studies Complete	1
<i>Total Projects</i>	<i>32</i>
<i>Total Studies</i>	<i>5</i>

Number of Projects/Studies by Category	# of Projects/Studies
Street & Highway Improvements	10
Sewer & Storm Drain Improvements	5
Park Improvements	5
Public Building & Ground Improvements	17
<i>Total Projects</i>	<i>32</i>
<i>Total Studies</i>	<i>5</i>

Number of Projects/Studies by Manager	# of Projects/Studies		
	<i>Lead</i>	<i>Support</i>	<i>Total</i>
Lucho Rodriguez	8	4	12
Reed Salan	3	1	4
Romany Basilyous	5	0	5
Andrew Nguyen	2	2	4
Doug Krauss	2	1	3
Leeanne Singleton	1	1	2
Kelly Orta	2	1	3
TBD	15	0	15
<i>Total Projects/Studies</i>	<i>37</i>		

Attachments:

Project Status Report as of January 10, 2020.

Respectfully Submitted by: Marnell Gibson, Public Works Director

Approved: Suja Lowenthal, City Manager