



## Legislation Details (With Text)

**File #:** REPORT 20-0754    **Version:** 1    **Name:**  
**Type:** Action Item    **Status:** Consent Calendar  
**File created:** 11/17/2020    **In control:** City Council  
**On agenda:** 11/24/2020    **Final action:**  
**Title:** CAPITAL IMPROVEMENT PROGRAM STATUS REPORT  
AS OF NOVEMBER 17, 2020  
(Public Works Director Marnell Gibson)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CIP Status Sheet - November - 2020 copy

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### Honorable Mayor and Members of the Hermosa Beach City Council Regular Meeting of November 24, 2020

#### CAPITAL IMPROVEMENT PROGRAM STATUS REPORT AS OF NOVEMBER 17, 2020 (Public Works Director Marnell Gibson)

#### Recommended Action:

Staff recommends that the City Council receive and file the Capital Improvement Program Status Report as of November 17, 2020.

Number of Projects/Studies by Phase	# of Projects/Studies
Study/Conceptual Planning	9
Preliminary Design	14
Final Engineering Design	11
Project Approvals/ Bidding	1
Construction	1
Closeout	2
<i>Total Projects</i>	<i>31</i>
<i>Total Studies</i>	<i>7</i>

Number of Projects/Studies by Completion Timeline	# of Projects/Studies
1 - Complete by end of FY 19-20	10
2 - Complete in FY 20-21	8

3 - 3 years to completion	0
4 - 5 years to completion	0
5 - TBD	18
Projects/Studies Complete	2
<i>Total Projects</i>	31
<i>Total Studies</i>	7

Number of Projects/Studies by Category	<i># of Projects/Studies</i>
Street & Highway Improvements	10
Sewer & Storm Drain Improvements	6
Park Improvements	2
Public Building & Ground Improvements	20
<i>Total Projects</i>	31
<i>Total Studies</i>	7

Number of Projects/Studies by Manager	<i># of Projects/Studies</i>		
	<i>Lead</i>	<i>Support</i>	<i>Total</i>
Lucho Rodriguez	6	0	6
Reed Salan	0	0	0
Romany Basilyous	8	0	8
Andrew Nguyen	7	2	9
Doug Krauss	2	1	3
Leeanne Singleton	2	0	2
Kelly Orta	2	0	2
TBD	12	0	12
<i>Total Projects/Studies</i>	38		

**Attachments:**

Capital Improvement Program Status Report as of November 17, 2020.

**Respectfully Submitted by:** Marnell Gibson, Public Works Director

**Approved:** Suja Lowenthal, City Manager