



# City of Hermosa Beach

City Hall  
1315 Valley Drive  
Hermosa Beach, CA 90254

## Staff Report

File #: REPORT 19-0321, Version: 1

Honorable Mayor and Members of the Hermosa Beach City Council  
Regular Meeting of May 28, 2019

### PROJECT STATUS REPORT AS OF APRIL 30, 2019

(Acting Public Works Director Lucho Rodriguez)

#### Recommended Action:

Staff recommends that the City Council receive and file the Project Status Report as of April 30, 2019.

#### Analysis:

Key statistics for the 18-19 CIP projects are provided below:

Number of Projects by Phase	# of Projects
Study/Conceptual Planning	10
Preliminary Design	4
Final Engineering Design	6
Project Approvals/ Bidding	3
Construction	10
Closeout	8
<i>Total Projects*</i>	<i>41</i>

Number of Projects by Completion Timeframe	# of Projects
1 - Complete by end of 18/19	8
2 - Complete in FY 19/20	12
3 - 3 years to completion	7
4 - 5 years to completion	2
On Hold and/or Candidate for Removal	5
Project Complete	7
<i>Total Projects</i>	<i>41</i>

Number of Projects by Category	# of Projects
Street & Highway Improvements	11
Sewer & Storm Drain Improvements	4
Park Improvements	5
Public Building & Ground Improvements	21
<i>Total Projects</i>	<i>41</i>

Number of Projects by Manager	# of Projects		
	Lead	Support	Total
Lucho Rodriguez	10	6	16
Reed Salan	5	1	6
Fabio Macias	6	0	6
Ells Freeman	11	2	13
Kristy Morris	5	2	7
Leeanne Singleton	2	1	3
Kelly Orta	2	1	3
<i>Total Projects</i>	<i>41</i>		

*\*Please note that the total number of CIPs was updated between March and April status reports to account for two projects that were completed in 17-18, but the financial accounting was not closed out until the 18-19 Fiscal Year.*

**Attachments:**

Project Status Report as of April 30, 2019

**Respectfully Submitted by:** Lucho Rodriguez, P.E., Acting Public Works Director

**Approved:** Suja Lowenthal, City Manager