



# City of Hermosa Beach

City Hall  
1315 Valley Drive  
Hermosa Beach, CA 90254

## Staff Report

File #: REPORT 20-0038, Version: 1

### Honorable Mayor and Members of the Hermosa Beach City Council Regular Meeting of January 28, 2020

#### **PUBLIC WORKS PROJECT STATUS REPORT AS OF JANUARY 10, 2020** (Public Works Director Marnell Gibson)

#### **Recommended Action:**

Staff recommends that the City Council receive and file the Public Works Project Status Report as of January 10, 2020.

Key statistics for Fiscal Year 2019-20 Capital Improvement Program are provided below.

Number of Projects/Studies by Phase	# of Projects/Studies
Study/Conceptual Planning	10
Preliminary Design	12
Final Engineering Design	9
Project Approvals/ Bidding	2
Construction	2
Closeout	2
<i>Total Projects</i>	<i>32</i>
<i>Total Studies</i>	<i>5</i>

Number of Projects/Studies by Completion Timeline	# of Projects/Studies
1 - Complete by end of FY 19/20	10
2 - Complete in FY 20/21	8
3 - 3 years to completion	0
4 - 5 years to completion	0
5 - TBD	18
Projects/Studies Complete	1
<i>Total Projects</i>	<i>32</i>
<i>Total Studies</i>	<i>5</i>

Number of Projects/Studies by Category	# of Projects/Studies
Street & Highway Improvements	10
Sewer & Storm Drain Improvements	5
Park Improvements	5
Public Building & Ground Improvements	17
<i>Total Projects</i>	<i>32</i>
<i>Total Studies</i>	<i>5</i>

Number of Projects/Studies by Manager	# of Projects/Studies		
	<i>Lead</i>	<i>Support</i>	<i>Total</i>
Lucho Rodriguez	8	4	12
Reed Salan	3	1	4
Romany Basilyous	5	0	5
Andrew Nguyen	2	2	4
Doug Krauss	2	1	3
Leeanne Singleton	1	1	2
Kelly Orta	2	1	3
TBD	15	0	15
<i>Total Projects/Studies</i>	<i>37</i>		

**Attachments:**

Project Status Report as of January 10, 2020.

**Respectfully Submitted by:** Marnell Gibson, Public Works Director

**Approved:** Suja Lowenthal, City Manager