



# City of Hermosa Beach

City Hall  
1315 Valley Drive  
Hermosa Beach, CA 90254

## Staff Report

File #: REPORT 20-0621, Version: 1

Honorable Mayor and Members of the Hermosa Beach City Council  
Regular Meeting of September 22, 2020

**CAPITAL IMPROVEMENT PROGRAM STATUS REPORT**  
**AS OF SEPTEMBER 10, 2020**  
(Public Works Director Marnell Gibson)

**Recommended Action:**

Staff recommends that the City Council receive and file the Capital Improvement Program Status Report as of September 10, 2020.

Number of Projects/Studies by Phase	# of Projects/Studies
Study/Conceptual Planning	6
Preliminary Design	17
Final Engineering Design	12
Project Approvals/ Bidding	1
Construction	1
Closeout	1
<i>Total Projects</i>	<i>31</i>
<i>Total Studies</i>	<i>7</i>

Number of Projects/Studies by Completion Timeline	# of Projects/Studies
1 - Complete by end of FY 19-20	12
2 - Complete in FY 20-21	4
3 - 3 years to completion	0
4 - 5 years to completion	0
5 - TBD	21
Projects/Studies Complete	1
<i>Total Projects</i>	<i>31</i>
<i>Total Studies</i>	<i>7</i>

Number of Projects/Studies by Category	# of Projects/Studies
Street & Highway Improvements	10
Sewer & Storm Drain Improvements	6
Park Improvements	2
Public Building & Ground Improvements	20
<i>Total Projects</i>	<i>31</i>
<i>Total Studies</i>	<i>7</i>

Number of Projects/Studies by Manager	# of Projects/Studies		
	Lead	Support	Total
Lucho Rodriguez	6	0	6
Reed Salan	0	0	0
Romany Basilyous	6	0	6
Andrew Nguyen	6	2	8
Doug Krauss	2	1	3
Leeanne Singleton	1	0	1
Kelly Orta	2	0	2
TBD	16	0	16
<i>Total Projects/Studies</i>	<i>38</i>		

**Attachments:**

Capital Improvement Program Status Report as of September 10, 2020.

**Respectfully Submitted by:** Marnell Gibson, Public Works Director

**Approved:** Suja Lowenthal, City Manager